



***CET Engineering
Services***

1240 N. Mountain Rd.
Harrisburg, PA 17112
717-541-0622
FAX 717-541-8004

MEMORANDUM

TO: Washington Township Municipal Authority

FROM: Kevin Shannon, Chad Angle

DATE: January 13, 2009

RE: Authority Meeting Engineers' Report

The following are summaries of CET's activities since the December 9, 2008 WTMA meeting:

WATER SYSTEM

Hess Well and Brookdale Booster Pumping Station VFD and Controls (1798.3001)

- ◆ CET received Application for Payment No. 1 in the amount of \$1,170.87.
- ◆ CET reviewed revised shop drawings.
- ◆ CET met with contractor on 1/8/09 and again requested a project schedule.

Bubbling Springs Generator

- ◆ CET issued Notice of Award and received executed contract documents from G.W. Electric.
- ◆ The contracts are ready for execution by WTMA. CET will issue a Notice to Proceed.

Miscellaneous

- ◆ Brief discussions with Sean regarding Hess Well 2.
- ◆ Brief discussions with Sean regarding Buena Vista Springs rehab grant.

SEWER SYSTEM

Special Act 537 Planning Study to Determine WWTP Nutrient Removal Capabilities and Evaluate Alternatives to Comply with Pennsylvania's Chesapeake Bay Tributary Strategy (1798.0300)

- ◆ Review final draft report.
- ◆ Discuss the next steps – review by Township, Twp. PC, County PC, 30-day public comment period, address any comments, adopting resolution by Township Supervisors, submit to DEP.

Sewer System Capacity Analysis (1798.0800)

- ◆ Andy and Kevin met with Matt Watson to determine whether there is any new/updated information regarding potential developments in the service area.
- ◆ CET continues to receive meter data from Bob C. and to work with Andy to update SewerCAD model for study service area.

Miscellaneous

- ◆ Discussions with Sean regarding H2O PA Grant application that is due to DCED by 2/13/09, and PennVest application that is due 2/16/09.

DEVELOPER SUBMITTALS

- ◆ Thornhill (1798.5011) – Awaiting response to comments in our 5/28/08 letter. *No change from last month's report.*
- ◆ B2M2 (1798.5012) – Awaiting response to comments in our 6/14/07 letter. *No change last month's report.*
- ◆ Washington Township Center (1798.5022) – Awaiting response to comments in 6/2/08 letter. *No change from last month's report.*
- ◆ Martins Village PRD (1798.5023) – Awaiting response to comments in our 8/18/08 letter. *No change from last month's report.*
- ◆ Antietam Creek Estates/Dan Long PRD (1798.5024) – Awaiting response to comments in our 8/19/08 letter. *No change from last month's report.*
- ◆ Mary Lindquist Apartments (1798.5025) – CET sent a review letter to WTMA on 12/15/08. Received updated letter regarding potential BRS P.S. modifications from Mike Gillespie of Envirep on 1/7/09. Various discussions with developer's engineer and WTMA.
- ◆ Spring Run Estates, Phase 3 (1798.5026) – Awaiting response to comments in our 12/9/08 letter.