



Memorandum

April 5, 2016

To	Washington Township Municipal Authority Board and Staff		
From	Kevin Shannon	Tel	1 717 585 6367
Subject	Monthly Engineers' Report	Job no.	8616488

The following are summaries of GHD's activities since the March 1, 2016 WTMA Board meeting:

WATER SYSTEM

No activity by GHD this month.

SEWER SYSTEM

Blue Ridge Summit Pumping Station Replacement – Design Phase Services (8910798)

- GHD performed customary award phase services during this period. Upon receipt of signed agreements back from WTMA, GHD will issue the Notice to Proceed.
- GHD reviewed HRI's Schedule of Values and other preliminary submittals.
- GHD scheduled a pre-construction meeting with HRI and WTMA on Tuesday, April 5, 2016 at 10 a.m.

Wastewater Collection System Improvements – Permitting (8910811)

- No activity by GHD this period.

Miscellaneous Professional Services (8616489)

- NPDES Permit Renewal – GHD reviewed DMR data and coordinated updates to PPC plan.
- Industrial Pretreatment Program Assistance – No activity by GHD this period. GHD is preparing a proposal amendment to include additional scope items not included in our July 29, 2015 proposal/agreement.
- WWTP Screen Replacement – GHD is preparing an application for amendment of the WQM Permit for the wastewater treatment, as required by DEP. We sent the Act 14 public notification letters and are preparing the DEP modules and Design Engineer's report.

Development Reviews (8616626)

- WIDC Lot 5 – GHD reviewed the first submission of the Land Development plans and emailed to Sean and Andy comments regarding the proposed sanitary sewer and grease trap/interceptor layout.