



Memorandum

August 2, 2016

To	Washington Township Municipal Authority Board and Staff		
From	Kevin Shannon	Tel	1 717 585 6367
Subject	Monthly Engineers' Report	Job no.	8616488

The following are summaries of GHD's activities since the July 5, 2016 WTMA Board meeting:

WATER SYSTEM

No activity by GHD this month.

SEWER SYSTEM

Blue Ridge Summit Pumping Station Replacement – Construction Phase Services (8910798)

- GHD continued with construction administration services this period, including answering contractor RFIs and logging, review and distribution of shop drawings and other contractor submittals. HRI provided an updated construction schedule on July 19th.

Miscellaneous Professional Services (8616489)

- NPDES Permit Renewal – NPDES permit renewal application was submitted to PA DEP on May 2, 2016. *No activity by GHD this period.*
- Industrial Pretreatment Program Assistance agreement amendment– *No activity by GHD this period.*
- WWTP Screen Replacement –GHD submitted the WQM permit application for amendment to PA DEP on June 9, 2016. During this period, GHD received comments from DEP and we provided additional information to DEP in response to those comments on July 22nd. An additional discussion with Sunil Desai (DEP) occurred on July 26 and as a result of this conversation we requested information from WTMA to justify the hydraulic design of the replacement screen.
- Emergency Streambank Rehabilitation Project (Baumgardner Lane) – No activity by GHD this period (other than to visit the site and take some pictures on July 19th). The work was completed this period.
- Environmental Permitting Proposal (Brookdale Drive) – GHD visited the site with Sean on July 19th and presented a proposal for environmental permitting for the Brookdale Drive site, which would involve permitting for GP-3 for streambank rehabilitation, E&S plan and wetland investigation. No further action by GHD until/unless WTMA determines to move forward with this project.