



Memorandum

October 12, 2016

To	Washington Township Municipal Authority Board and Staff		
From	Kevin Shannon	Tel	1 717 585 6367
Subject	Monthly Engineers' Report	Job no.	8616488

The following are summaries of GHD's activities since our September 14, 2016 Engineer's Report:

WATER SYSTEM

No activity by GHD this month.

SEWER SYSTEM

Blue Ridge Summit Pumping Station Replacement – Construction Phase Services (8910798)

- GHD continued with construction administration services this period, including answering contractor RFIs and logging, review and distribution of shop drawings and other contractor submittals.
- HRI started construction on September 12, 2016 and submitted Application for Payment (AFP) No. 1. GHD reviewed AFP No. 1 and recommended that WTMA approve a payment of \$135,110.72 to HRI, Inc. GHD received original AFPs, signed and mailed them to WTMA on 10/7/16.

Miscellaneous Professional Services (8616489)

- NPDES Permit Renewal – NPDES permit renewal application was submitted to PA DEP on May 2, 2016. *No activity by GHD this period. We do not expect comments from DEP for several months, due to the large backlog in the Southcentral Regional Office. We will remove this item until there is something new to report.*
- Industrial Pretreatment Program Assistance agreement amendment – GHD placed a call to Gannett Fleming on 10/7/16 to inquire as to the status of the Local Limits study that GF is preparing for Waynesboro. As of 10/12/16, my voice mail has not been returned.
- WWTP Screen Replacement – As reported last month, DEP issued Amendment No. 3 to WQM Permit No. 2894402 on September 6, 2016. GHD will need to complete and submit the permit certification form to DEP after the screen is installed.