
 

 

 

 

 

August 4, 2015 

To Washington Township Municipal Authority Board and Staff 

From Kevin Shannon Tel 1 717 585 6367 

Subject Monthly Engineers’ Report Job no. 8616488 

 

The following are summaries of GHD’s activities since the July 7, 2015 WTMA Board meeting: 

WATER SYSTEM 

No activity by GHD this month. 

SEWER SYSTEM 

Blue Ridge Summit Pumping Station Force Main Replacement – Construction Phase Services 
(8910797) 

 On June 11, 2015, based on final contract quantities agreed to by WTMA’s inspector and RLS, GHD 

prepared a final adjusting change order (C.O. #3) to adjust the contract quantities and price. The final 

contract amount is $476,942.72, which is $30,913.72 less than the original bid amount. We have not yet 

received signed copies of C.O. #3 the back from RLS. This is no change from our previous report.   

 During this period, GHD worked on the record drawings and, based on GPS location of the new force 

main provided by WTMA, it appears that a portion of the new force main was constructed outside the 

Authority’s 20’ wide permanent easement across the Musselman property. Sean is reviewing this matter. 

If this is the case, additional permanent easement should be acquired from Musselman. 

 A spreadsheet showing the status of various contract closeout documents/activities is being emailed by 

GHD to Sean McFarland on 7/1/15. As of 7/28/15, GHD received no additional closeout documents from 

RLS this period. K. Shannon contacted RLS’s office and project managers and it appears the final 

paperwork is in Bob Schopfer’s hands.  

 The Notice of Termination for the NPDES stormwater permit was submitted to Franklin County 

Conservation District on 7/6/15 

 GHD will submit the Post Construction Certificate for the WQM Part II to DEP once the rest of the work 

associated with the permit (i.e. pumping station replacement) is completed. Per DEP, we do not need to 

submit the Post Construction Certificate for just the force main portion of the project 

Blue Ridge Summit Pumping Station Replacement – Construction Phase Services (8910798) 

 GHD presented a proposal for engineering services associated with replacing the Blue Ridge Summit 

pumping station. WTMA approved the proposal at its 7/21/15 Board meeting. GHD is working on project 

chartering documents and subcontractor agreements and will be conducting an internal kick-off meeting 

soon. 
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Wastewater Conveyance System Upgrade (8910811) 

Amanda Stank of GHD is coordinating site visits with Sean and the permitting agencies, in order to close out 
the NPDES, Encroachment and COE permits.  

 Debby Nizer at the COE is not available until sometime this fall. Amanda emailed Debby and asked 
her to let Sean and her know when she plans to do a site visit so that WTMA and GHD can be 
present. 

 Jon Chripczuk at DEP indicated (via 6/25/15 email) that he does not plan on doing a site inspection 

 Amanda will be coordinating a site visit with Franklin County Conservation District to close out the 
NPDES stormwater permit. 

 

Miscellaneous Professional Services (8616489) 

 NPDES Permit Renewal – No activity by GHD this month. Influent, effluent and Whole Effluent Toxicity 

(WET) testing is ongoing. 

 Industrial Pretreatment Program Assistance – At the 7/21/15, GHD presented a draft proposal to assist 

WTMA in addressing issues with BOD, Phosphorous and Molybdenum found to be coming from WTMA 

customers in the Zullinger service area, as well as needed updates to Waynesboro and Washington 

Township sewer use ordinances and the Sewage Transportation Agreement. GHD is finalizing the 

proposal for consideration by the Board. 

 Strite’s Garage – On June 30, 2015, Sean forwarded info on proposed modifications at Strite’s garage for 

GHD review/comment. GHD provided comments to Sean on 7/14/15. On 7/27/15, Sean emailed 

additional information to GHD. J. Musselman reviewed the information and found it to be satisfactory. 


