



***CET Engineering
Services***

1240 N. Mountain Rd.
Harrisburg, PA 17112
717-541-0622
FAX 717-541-8004

MEMORANDUM

TO: Washington Township Municipal Authority

FROM: Kevin Shannon, Chad Angle

DATE: May 4, 2010

RE: Authority Meeting Engineers' Report

The following are summaries of CET's activities since the April 6, 2010 WTMA meeting:

WATER SYSTEM

Tapping Fee Update (1798.7002)

- ◆ No work performed by CET this month.

SEWER SYSTEM

Sewer System Capacity Analysis Act 537 Special Study(1798.0800)

- ◆ CET received verbal comments from DEP relative to the PNDI search and PHMC's response letter. Discuss.

NPDES Permit Renewal (1798.4004)

- ◆ Based on a recent conversation with DEP, we anticipate that DEP will issue a draft NPDES Permit to WTMA and other Phase 3 facilities in the Chesapeake Bay drainage area in September or October, after due date for responses to DEP's 92.8a letters.

Tapping Fee Update (1798.7001)

- ◆ CET worked on developing/refining replacement costs where historical costs are not ascertainable. CET drafted the tapping fee report. Review

Miscellaneous

- ◆ K. Shannon and S. McFarland discussed proposed Blue Ridge Summit upgrade.

DEVELOPER SUBMITTALS (No activity by CET this month)